

# Conditions of Contract

## 1. GENERAL

### Actions

10

- 10.1 The Parties shall act as stated in this contract.
- 10.2 The Parties act in a spirit of mutual trust and co-operation.

### Identified and defined terms

11

- 11.1 In these *conditions of contract*, terms identified in the Contract Data are in italics and defined terms have capital initials.
- 11.2 (1) Completion is when the *Contractor* has completed the *works* in accordance with the Scope except for correcting notified Defects which do not prevent the *Client* from using the *works* or others from doing their work.  
  
(2) The Completion Date is the *completion date* unless later changed in accordance with the contract.  
  
(3) A Corrupt Act is
  - the offering, promising, giving, accepting or soliciting of an advantage as an inducement for an action which is illegal, unethical or a breach of trust or
  - abusing any entrusted power for private gainin connection with this contract or any other contract with the *Client*. This includes any commission paid as an inducement which was not declared to the *Client* before the date of the *Client's* Acceptance.  
  
(4) A Defect is a part of the *works* which is not in accordance with the Scope.  
  
(5) The Defects Certificate is either a list of Defects that the *Client* has notified before the *defects date* which the *Contractor* has not corrected or, if there are no such Defects, a statement that there are none.  
  
(6) Defined Cost is the cost of the following components incurred by the *Contractor* in Providing the Works.
  - People employed directly or indirectly by the *Contractor* on the *site*, calculated by multiplying each of the People Rates by the total time appropriate to that rate.
  - Plant and Materials, the amount paid by the *Contractor* including, if applicable, delivery to the *site*.
  - Work subcontracted by the *Contractor*, the amount paid by the *Contractor* to the subcontractor.
  - Equipment on *site*, as follows.
    - For Equipment in the *published list of Equipment* calculated by applying the *percentage for adjustment for Equipment* to the rates in the *published list of Equipment* and by multiplying the resulting rate by the time for which the Equipment is required.
    - For Equipment which is not in the *published list of Equipment* calculated by multiplying open market or competitively tendered rates for that Equipment by the time for which it is required.
    - For the transport of Equipment and for Equipment which is consumed, the amount paid by the *Contractor*, to the extent that the rates do not include transport or consumables.

(7) Equipment is items provided and used by the *Contractor* to Provide the Works and which the Scope does not require the *Contractor* to include in the *works*.

(8) The Fee is the amount calculated by applying the *fee percentage* to the amount of Defined Cost.

(9) The Parties are the *Client* and the *Contractor*.

(10) The People Rates are the *people rates* unless later changed in accordance with the contract.

(11) Plant and Materials are items intended to be included in the *works*.

(12) The Price for Work Done to Date is the total of

- the Price for each lump sum item in the Price List which the *Contractor* has completed and
- where a quantity is stated for an item in the Price List, an amount calculated by multiplying the quantity which the *Contractor* has completed by the rate.

(13) The Prices are the amounts stated in the Price column of the Price List. Where a quantity is stated for an item in the Price List, the Price is calculated by multiplying the quantity by the rate.

(14) To Provide the Works means to do the work necessary to complete the *works* in accordance with the contract and all incidental work, services and actions which the contract requires.

(15) Scope is information which

- specifies and describes the *works* or
- states any constraints on how the *Contractor* Provides the Works

and is either

- in the document called Scope or
- in an instruction given in accordance with the contract.

(16) Site Information is information which describes the *site* and its surroundings and is in the document called Site Information.

## Interpretation and the law

12

- 12.1 In the contract, except where the context shows otherwise, words in the singular also mean in the plural and the other way round.
- 12.2 The contract is governed by the law of the country where the *site* is.
- 12.3 No change to the contract, unless provided for by these *conditions of contract*, has effect unless it has been agreed, confirmed in writing and signed by the Parties.
- 12.4 The contract is the entire agreement between the Parties.

## Communications

13

- 13.1 Each communication which the contract requires has effect when it is received in a form that can read copied and recorded at the last address notified by the recipient for receiving communications.
- 13.2 If the contract requires the *Client* or the *Contractor* to reply to a communication, unless otherwise stated in these *conditions of contract*, they reply within the *period for reply*.

## The Client's authority and delegation

14

- 14.1 The *Contractor* obeys an instruction which is in accordance with the contract and is given by the *Client*.
- 14.2 The *Client* may give an instruction to the *Contractor* which changes the Scope.

	14.3	The <i>Client</i> gives an instruction to correct a mistake in the Price List which is <ul style="list-style-type: none"> <li>a departure from the method and rules stated in the Price List and used to compile it or</li> <li>due to an ambiguity or inconsistency.</li> </ul>
	14.4	The <i>Client's</i> acceptance of a communication from the <i>Contractor</i> or acceptance of the work does not change the <i>Contractor's</i> responsibility to Provide the Works or liability for its design.
	14.5	The <i>Client</i> , after notifying the <i>Contractor</i> , may delegate any of the <i>Client's</i> actions and may cancel any delegation. A reference to an action of the <i>Client</i> in the contract includes an action by its delegate.
Early warning	15	
	15.1	The <i>Contractor</i> and the <i>Client</i> give an early warning by notifying the other as soon as either becomes aware of any matter which could <ul style="list-style-type: none"> <li>increase the total of the Prices,</li> <li>delay Completion or</li> <li>impair the performance of the works in use.</li> </ul> <p>The <i>Client</i> or the <i>Contractor</i> may give an early warning by notifying the other of any other matter which could increase the <i>Contractor's</i> total cost. Early warning of a matter for which a compensation event has previously been notified is not required.</p>
	15.2	The <i>Contractor</i> and the <i>Client</i> co-operate in making and considering proposals for how the effect of each matter which has been notified as an early warning can be avoided or reduced and deciding and recording actions to be taken.
Access to the site and provision of services	16	
	16.1	The <i>Client</i> allows access to and use of the <i>site</i> to the <i>Contractor</i> as necessary for the work included in the contract.
	16.2	The <i>Client</i> provides services and other things as stated in the Scope.
Corrupt Acts	17	
	17.1	The <i>Contractor</i> does not do a Corrupt Act.
	17.2	The <i>Contractor</i> takes action to stop a Corrupt Act of a subcontractor or supplier of which it is, or should be, aware.
	17.3	The <i>Contractor</i> includes equivalent provisions to these in subcontracts and contracts for the supply of Plant and Materials and Equipment.



## 2. THE CONTRACTOR'S MAIN RESPONSIBILITIES

Providing the Works	20	
	20.1	The <i>Contractor</i> Provides the Works in accordance with the Scope.
	20.2	The <i>Contractor</i> does not start work which the <i>Contractor</i> has designed until the <i>Client</i> has accepted that the design complies with the Scope.
Subcontracting and people	21	
	21.1	If the <i>Contractor</i> subcontracts work, it is responsible for Providing the Works as if it had not subcontracted.
	21.2	The contract applies as if a subcontractor's employees and equipment were the <i>Contractor's</i> .
	21.3	The <i>Client</i> may, having stated the reasons, instruct the <i>Contractor</i> to remove a person. The <i>Contractor</i> then arranges that, after one day, the person has no further connection with the work included in the contract.
Access for the Client	22	
	22.1	The <i>Contractor</i> provides access for the <i>Client</i> and others named by the <i>Client</i> to work being done for the contract and to stored Plant and Materials.

### 3. TIME

Starting and Completion	30	
	30.1	The <i>Contractor</i> does not start work until the <i>starting date</i> and does the work so that Completion is on or before the Completion Date.
	30.2	The <i>Contractor</i> submits a forecast of the date of Completion to the <i>Client</i> each week from the <i>starting date</i> until Completion.
	30.3	The <i>Client</i> decides the date of Completion and certifies it to the <i>Contractor</i> within one week of the date.
	30.4	The <i>Client</i> may instruct the <i>Contractor</i> to stop or not to start any work. The <i>Client</i> subsequently gives an instruction to the <i>Contractor</i> to <ul style="list-style-type: none"> <li>• re-start or start the work or</li> <li>• remove the work from the Scope.</li> </ul>
The programme	31	
	31.1	The <i>Contractor</i> submits programmes to the <i>Client</i> as stated in the Scope.

## 4. QUALITY MANAGEMENT

Tests and inspections	40	
	40.1	The <i>Client</i> and the <i>Contractor</i> carry out tests and inspections required by the Scope. If a test or inspection shows that any work has a Defect, the <i>Contractor</i> corrects the Defect, and the test or inspection is repeated.
Searching for and notifying Defects	41	
	41.1	Until the <i>defects date</i> , the <i>Client</i> may instruct the <i>Contractor</i> to search for a Defect.
	41.2	The <i>Client</i> may notify a Defect to the <i>Contractor</i> at any time before the <i>defects date</i> .
Correcting Defects	42	
	42.1	The <i>Contractor</i> corrects a Defect whether or not the <i>Client</i> has notified it.
	42.2	Before Completion, the <i>Contractor</i> corrects a notified Defect before it would prevent the <i>Client</i> or others from doing their work.
	42.3	After Completion, the <i>Contractor</i> corrects a notified Defect before the end of the <i>defect correction period</i> . This period begins at the later of Completion and when the Defect is notified.
	42.4	The <i>Client</i> issues the Defects Certificate at the <i>defects date</i> if there are no notified Defects, or otherwise at the earlier of <ul style="list-style-type: none"> <li>the end of the last <i>defect correction period</i> and</li> <li>the date when all notified Defects have been corrected.</li> </ul>
Accepting Defects	43	
	43.1	The <i>Contractor</i> and the <i>Client</i> may each propose to the other that the Scope should be changed so that a Defect does not have to be corrected. If the <i>Contractor</i> and the <i>Client</i> are prepared to consider the change, the <i>Contractor</i> submits a quotation for reduced Prices or an earlier Completion date or both to the <i>Client</i> for acceptance. If the <i>Client</i> accepts the quotation, it changes the Scope, the Prices and the Completion Date accordingly.
Uncorrected Defects	44	
	44.1	If the <i>Contractor</i> has not corrected a notified Defect within its <i>defect correction period</i> , the <i>Client</i> assesses the cost of having the Defect corrected by other people and the <i>Contractor</i> pays this amount.



## 5. PAYMENT

### Assessing the amount due

- 50
- 50.1 The *Contractor* assesses the amount due and applies to the *Client* for payment before each *assessment day*. There is an *assessment day* in each month from the *starting date* until the earlier of
- the month after the *Client* issues the Defects Certificate and
  - either Party gives notice to the other to terminate the *Contractor's* obligation to Provide the Works.
- 50.2 The *Contractor's* application for payment includes details of how the amount has been assessed.
- 50.3 If the *Contractor* submits an application for payment before the *assessment day*, the amount due at the *assessment day* is
- the Price for Work Done to Date,
  - plus other amounts to be paid to the *Contractor*,
  - less amounts to be paid by or retained from the *Contractor*.
- 50.4 If the *Contractor* does not submit an application for payment before the *assessment day*, the amount due at the *assessment day* is the lesser of
- the amount the *Client* assesses as due at the *assessment day*, assessed as though the *Contractor* had submitted an application before the *assessment day*, and
  - the amount due at the previous *assessment day*.
- If the *Client* assesses an amount due it gives details of the how the amount has been calculated.
- 50.5 If the *Contractor* has incorrectly assessed the amount due in an application made before the *assessment day*, the *Client* corrects the amount due and gives details of how the corrected amount has been calculated before payment.
- 50.6 The *Contractor* pays *delay damages* for each day from the Completion Date until Completion.
- 50.7 An amount is retained from the *Contractor* in the assessment of each amount due until Completion. This amount is the *retention* applied to the Price for Work Done to Date. The amount retained is halved in the first assessment made after Completion and remains at this amount until the *assessment day* after the Defects Certificate is issued. No amount is retained in the assessment made after the Defects Certificate has been issued.
- 50.8 If the *Client* requires a programme to be submitted, one quarter of the Price for Work Done to Date is retained in assessments of the amount due until the *Contractor* has submitted a first programme to the *Client* showing the information which the Scope requires.

### Payment

- 51
- 51.1 A payment is made within three weeks after the *assessment day*. The first payment is the amount due. Other payments are the change in the amount due since the previous assessment. A payment is made by the *Contractor* to the *Client* if the amount due is less than the amount due in the previous assessment. Other payments are made by the *Client* to the *Contractor*.
- 51.2 Interest is paid if a payment is late or includes a correction of an earlier payment. Interest is assessed from the date by which the correct payment should have been made until the date when it is paid. Interest is calculated at the rate stated in the Contract Data or, if none is stated, at 0.5% of the delayed amount per complete week of delay.
- 51.3 Any tax which the law requires a Party to pay to the other Party is added to any payment made under the contract.

## 6. COMPENSATION EVENTS

### Compensation events

60

60.1 The following events are compensation events.

(1) The *Client* gives an instruction changing the Scope unless the change is in order to make a Defect acceptable.

(2) The *Client* does not allow access to and use of the *site* to the *Contractor* as necessary for the work included in the contract.

(3) The *Client* does not provide something which it is to provide by the date stated in the contract.

(4) The *Client* gives an instruction to stop or not to start any work.

(5) The *Client* does not work within the conditions stated in the Scope.

(6) The *Client* does not reply to a communication from the *Contractor* within the period required by the contract.

(7) The *Client* changes a decision which it has previously communicated to the *Contractor*.

(8) The *Contractor* encounters physical conditions which

- are within the *site*,
- are not weather conditions and
- an experienced contractor would have judged, at the date of the *Contractor's Offer*, to have such a small chance of occurring that it would have been unreasonable to have allowed for them.

Only the difference between the physical conditions encountered and those for which it would have been reasonable to have allowed is taken into account in assessing a compensation event.

(9) The *Contractor* is prevented by weather from carrying out all work on the *site* for periods of time, each at least one full working day, which are in total more than one seventh of the total number of days between the *starting date* and the Completion Date. In assessing this event, only the working days which exceed this limit and on which work is prevented by no other cause are taken into account.

(10) Either Party notifies the other of a correction to an assumption made for the assessment of a compensation event.

(11) An event which

- stops the *Contractor* completing the *works* or
- stops the *Contractor* completing the *works* by the Completion Date

and which

- neither Party could prevent,
- an experienced contractor would have judged, at the date of the *Contractor's Offer*, to have such a small chance of occurring that it would have been unreasonable to have allowed for it and
- is not one of the other compensation events stated in the contract.

(12) The *Client* gives an instruction to correct a mistake in the Price List.



60.2 In judging the physical conditions for the purposes of assessing any compensation event, the *Contractor* is assumed to have taken into account

- the Site Information,
- publicly available information referred to in the Site Information,
- information obtainable from a visual inspection of the *site* and
- other information which an experienced contractor could reasonably be expected to have or to obtain.

#### Notifying compensation events

- 61
- 61.1 The *Client* and the *Contractor* notify the other of an event which has happened or which they expect to happen as a compensation event.
- 61.2 If the *Client* notifies the compensation event, it also instructs the *Contractor* to submit a quotation for the compensation event. The *Contractor* submits the quotation within one week of being instructed to do so by the *Client*. If the *Contractor* notifies the compensation event, it submits a quotation with the notification.
- 61.3 If the *Contractor* does not notify a compensation event within four weeks of becoming aware that the event has happened, the Prices and Completion Date are not changed unless the event arises from a correction to an assumption stated by the *Client* or the *Client* giving an instruction or changing an earlier decision.
- 61.4 A compensation event is not notified by the *Client* or *Contractor* after the issue of the Defects Certificate.

#### Quotations for compensation events

- 62
- 62.1 A quotation for a compensation event comprises proposed changes to the Prices and Completion Date assessed by the *Contractor*. The *Contractor* submits details of its assessment with each quotation. If the effects of a compensation event are too uncertain to be forecast reasonably, the *Contractor* states assumptions about the compensation event in the quotation. Assessment of the compensation event is based on these assumptions. If any of them is later found to have been wrong, either Party may notify a correction to the other Party.
- 62.2 The *Client* replies within two weeks of the *Contractor's* submission. If the *Client* decides that an event notified by the *Contractor*
- arises from the fault of the *Contractor*,
  - has not happened and is not expected to happen,
  - has not been notified within the timescales set out in these *conditions of contract* or
  - is not one of the compensation events stated in the contract
- the *Client* notifies the *Contractor* that the Prices and Completion Date are not to be changed.
- If the *Client* decides otherwise, it notifies the *Contractor* accordingly and includes in the notice
- acceptance of the *Contractor's* quotation or
  - a statement that it does not agree with the quotation and details of the *Client's* own assessment.
- 62.3 If the *Client* does not reply to a quotation in accordance with the contract and within the time allowed, it is treated as acceptance by the *Client* of the quotation.
- 62.4 If the *Contractor* does not provide a quotation which the contract requires it to submit in the time allowed, the *Client* assesses the compensation event and notifies the *Contractor* of the *Client's* assessment within one week of when it should have received the *Contractor's* quotation.

## Assessing compensation events

- 62.5 The *Client* includes details of its assessment of a compensation event when it notifies the *Contractor* of the assessment. If the effects of the compensation event are too uncertain to be forecast reasonably, the *Client* states assumptions about the compensation event in the assessment. Assessment of the compensation event is based on these assumptions. If any of them is later found to have been wrong, either Party may notify a correction to the other Party.
- 63
- 63.1 For a compensation event which only affects the quantities of work shown in the Price List, the change to the Prices is assessed by multiplying the changed quantities of work by the appropriate rates in the Price List.
- 63.2 For other compensation events, the change to the Prices is assessed as the effect of the compensation event upon
- the actual Defined Cost of the work already done,
  - the forecast Defined Cost of the work not yet done and
  - the resulting Fee.
- 63.3 The *Client* and the *Contractor* may agree rates or lump sums to assess the change to the Prices.
- 63.4 The effect of a compensation event upon the Defined Cost is calculated using rates and percentages stated in the Contract Data and other amounts at open market or competitively tendered prices with deductions for all discounts, rebates and taxes which can be recovered.
- 63.5 If, when assessing a compensation event the People Rates do not include a rate for a category of person required, the *Client* and *Contractor* may agree a new rate. If they do not agree the *Client* assesses the rate based on the People Rates. The agreed or assessed rate becomes the People Rate for that category of person.
- 63.6 A delay to the Completion Date is assessed as the length of time that, due to the compensation event, Completion is forecast to be delayed.
- 63.7 An assessment of the effect of a compensation event made using Defined Cost
- includes risk allowances for cost and time for matters which have a significant chance of occurring and are not compensation events and
  - is based upon the assumptions that
    - the *Contractor* reacts competently and promptly to the event and
    - any additional Defined Cost and time due to the event are reasonably incurred.
- 63.8 A compensation event which is an instruction to change the Scope in order to resolve an ambiguity or inconsistency is assessed as if the Prices and the Completion Date were for the interpretation most favourable to the *Contractor*.
- 63.9 Assessments for changed Prices for compensation events are in the form of changes to the Price List.
- 63.10 If
- the *Client* has accepted a *Contractor's* quotation,
  - a *Contractor's* quotation is treated as accepted or
  - the *Client* has notified the *Contractor* of a *Client's* own assessment
- for a compensation event, the assessment of that compensation event is not revised except as stated in these *conditions of contract*.

## 7. TITLE

### Objects and materials within the site

70

70.1 The *Contractor* has no title to an object of value or of historical or other interest within the *site*. The *Contractor* does not move such an object unless instructed to do so by the *Client*.

70.2 The *Contractor* has title to materials from excavation and demolition unless the *Scope* states otherwise.



## 8. LIABILITIES AND INSURANCE

### Client's liabilities

80

80.1 The following are *Client's* liabilities.

- Claims and proceedings from others and compensation and costs payable to others which are due to
  - use or occupation of the *site* by the *works* or for the purpose of the *works* which is the unavoidable result of the *works*, or
  - negligence, breach of statutory duty or interference with any legal right by the *Client* or by any person employed by or contracted to it except the *Contractor*.
- A fault of the *Client* or any person employed by or contracted to it, except the *Contractor*.
- A fault in the design contained in
  - the Scope or
  - an instruction from the *Client* changing the Scope.
- Loss of or damage to Plant and Materials supplied to the *Contractor* by the *Client*, or by others on the *Client's* behalf, until the *Contractor* has received and accepted them.
- Loss of or damage to the *works*, Plant and Materials due to
  - war, civil war, rebellion, revolution, insurrection, military or usurped power,
  - strikes, riots and civil commotion not confined to the *Contractor's* employees or
  - radioactive contamination.
- Loss of or damage to the *works* after Completion except loss or damage occurring before the issue of the Defects Certificate which is due to
  - a Defect which existed at Completion,
  - an event occurring before Completion which was not itself a *Client's* liability or
  - the activities of the *Contractor* on the *site* after Completion.
- Loss of or damage to the *Client's* property, other than the *works*, unless the loss or damage arises from or in connection with the *Contractor* Providing the Works.

### Contractor's liabilities

81

81.1 The following are *Contractor's* liabilities unless they are stated as being *Client's* liabilities.

- Claims and proceedings from others and compensation and costs payable to others which arise from or in connection with the *Contractor* Providing the Works.
- Loss of or damage to the *works*, Plant and Materials and Equipment.
- Loss of or damage to the *Client's* property, other than the *works*, which arises from or in connection with the *Contractor* Providing the Works.
- Death or bodily injury to the employees of the *Contractor*.

### Recovery of costs

82

- 82.1 Any cost which the *Client* has paid or will pay as a result of an event for which the *Contractor* is liable is paid by the *Contractor*.
- 82.2 Any cost which the *Contractor* has paid or will pay as a result of an event for which the *Client* is liable is paid by the *Client*.

- 82.3 The right of a Party to recover these costs is reduced if an event for which it was liable contributed to the costs. The reduction is in proportion to the extent that the event for which that Party is liable contributed, taking into account each Party's responsibilities under the contract.
- 82.4 For any one event, the liability of the *Contractor* to the *Client* for loss of or damage to the *Client's* property is limited to the amount stated in the Contract Data. The *Contractor* is not liable to the *Client* for the *Client's* indirect or consequential loss except as provided for in these *conditions of contract*. Exclusion or limitation of liability applies in contract, tort or delict and otherwise and to the maximum extent permitted in law.

#### Insurance cover

- 83
- 83.1 The *Client* provides the insurances which the *Client* is to provide as stated in the Contract Data.
- 83.2 The *Contractor* provides the insurances stated in the Insurance Table except any insurance which the *Client* is to provide as stated in the Contract Data.
- 83.3 The insurances in the Insurance Table are in the joint names of the Parties except the fourth insurance stated. The insurances provide cover for events which are the *Contractor's* liability from the *starting date* until the Defects Certificate or a termination certificate has been issued.

INSURANCE TABLE	
INSURANCE AGAINST	MINIMUM AMOUNT OF COVER
Loss of or damage to the <i>works</i> , Plant and Materials	The replacement cost
Loss of or damage to Equipment	The replacement cost
Loss of or damage to property (except the <i>works</i> , Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the <i>Contractor</i> ) arising from or in connection with the <i>Contractor</i> Providing the Works	The amount stated in the Contract Data for any one event with cross liability so that the insurance applies to the Parties separately
Death of or bodily injury to employees of the <i>Contractor</i> arising out of and in the course of their employment in connection with the contract	The greater of the amount required by the applicable law and the amount stated in the Contract Data for any one event



## 9. TERMINATION AND RESOLVING DISPUTES

<b>Termination and reasons for termination</b>	<b>90</b>	
	90.1	A Party may terminate the <i>Contractor's</i> obligation to Provide the Works for a reason stated in these <i>conditions of contract</i> by notifying the other Party and giving details of the reason for terminating. After a notification to terminate has been issued, the <i>Contractor</i> does no further work necessary to Provide the Works.
	90.2	Either Party may terminate if the other Party has become insolvent or its equivalent (Reason 1).
	90.3	The <i>Client</i> may terminate if the <i>Client</i> has notified the <i>Contractor</i> that the <i>Contractor</i> has not stopped one of the following defaults within two weeks of the date when the <i>Client</i> notified the <i>Contractor</i> of the default. <ul style="list-style-type: none"> <li>Substantially failed to comply with the contract (Reason 2).</li> <li>Substantially hindered the <i>Client</i> (Reason 3).</li> <li>Substantially broken a health or safety regulation (Reason 4).</li> </ul>
	90.4	The <i>Contractor</i> may terminate if <ul style="list-style-type: none"> <li>the <i>Client</i> has not paid an amount due under the contract within thirteen weeks of the <i>assessment day</i> which followed receipt of the <i>Contractor's</i> application for it (Reason 5) or</li> <li>the <i>Client</i> has instructed the <i>Contractor</i> to stop or not to start any substantial work or all work for a reason which is not the <i>Contractor's</i> fault and an instruction allowing the work to re-start or start or removing work from the Scope has not been given within eight weeks (Reason 6).</li> </ul>
	90.5	The <i>Client</i> may terminate if an event occurs which <ul style="list-style-type: none"> <li>stops the <i>Contractor</i> completing the <i>works</i> or</li> <li>stops the <i>Contractor</i> completing the <i>works</i> by the Completion Date and is forecast to delay Completion by more than thirteen weeks,</li> </ul> and which <ul style="list-style-type: none"> <li>neither Party could prevent,</li> <li>an experienced contractor would have judged, at the date of the <i>Contractor's</i> Offer, to have such a small chance of occurring that it would have been unreasonable to have allowed for it (Reason 7).</li> </ul>
	90.6	The <i>Client</i> may terminate if the <i>Contractor</i> does a Corrupt Act, unless it was done by a subcontractor or supplier and the <i>Contractor</i> <ul style="list-style-type: none"> <li>was not and should not have been aware of the Corrupt Act or</li> <li>informed the <i>Client</i> of the Corrupt Act and took action to stop it as soon as the <i>Contractor</i> became aware of it (Reason 8).</li> </ul>
	90.7	The <i>Client</i> may terminate for any other reason (Reason 9).
<b>Procedures on termination</b>	<b>91</b>	
	91.1	On termination, the <i>Client</i> may complete the <i>works</i> . The <i>Contractor</i> leaves the <i>site</i> and removes the Equipment.
<b>Payment on termination</b>	<b>92</b>	
	92.1	The amount due on termination includes <ul style="list-style-type: none"> <li>an amount due assessed as for normal payments,</li> <li>the cost of Plant and Materials provided by the <i>Contractor</i> which are on the <i>site</i> or of which the <i>Contractor</i> has to accept delivery and</li> <li>any amounts retained by the <i>Client</i>.</li> </ul>



	92.2	If the <i>Client</i> terminates for Reason 1, 2, 3, 4 or 8, the amount due on termination also includes a deduction of the forecast additional cost to the <i>Client</i> of completing the <i>works</i> .
	92.3	If the <i>Contractor</i> terminates for Reason 1, 5 or 6 or if the <i>Client</i> terminates for Reason 9, the amount due on termination also includes 5% of any excess of a forecast of the amount due at Completion had there been no termination over the amount due on termination assessed as for normal payments.
	92.4	Within thirteen weeks of termination, the <i>Client</i> assesses the final amount due. The final payment is the amount due on termination less the total of previous payments. The <i>Client</i> gives the <i>Contractor</i> details of the assessment. Payment is made within three weeks of the <i>Client's</i> assessment.
Dispute resolution	93	
	93.1	A dispute arising under or in connection with the contract is referred to and decided by the <i>Adjudicator</i> . A Party does not refer a dispute to the <i>Adjudicator</i> that is the same, or substantially the same, as one that has already been referred to the <i>Adjudicator</i> .
The <i>Adjudicator</i>	93.2	<p>(1) The Parties appoint the <i>Adjudicator</i> under the NEC Dispute Resolution Service Contract current at the <i>starting date</i>. The <i>Adjudicator</i> acts impartially and decides the dispute as an independent adjudicator and not as an arbitrator.</p> <p>(2) If the <i>Adjudicator</i> is not identified in the Contract Data or if the <i>Adjudicator</i> resigns or is unable to act, the Parties choose a new adjudicator jointly. If the Parties have not chosen an adjudicator, either Party may ask the <i>Adjudicator nominating body</i> to choose one. The <i>Adjudicator nominating body</i> chooses an adjudicator within four days of the request. The chosen adjudicator becomes the <i>Adjudicator</i>.</p> <p>(3) The <i>Adjudicator</i> and the <i>Adjudicator's</i> employees and agents are not liable to the Parties for any action or failure to take action in an adjudication unless the action or failure to take action was in bad faith.</p>
The adjudication	93.3	<p>(1) A Party may refer a dispute to the <i>Adjudicator</i> if</p> <ul style="list-style-type: none"> <li>the Party notified the other Party of the dispute within four weeks of becoming aware of it and</li> <li>between two and four further weeks have passed since the notification.</li> </ul> <p>If a disputed matter is not notified and referred within the times set out in the contract, neither Party may subsequently refer it to the <i>Adjudicator</i> or the <i>tribunal</i>.</p> <p>(2) The Party referring the dispute to the <i>Adjudicator</i> includes with its referral information to be considered by the <i>Adjudicator</i>. Any more information from a Party to be considered by the <i>Adjudicator</i> is provided within two weeks of the referral. This period may be extended if the <i>Adjudicator</i> and the Parties agree.</p> <p>(3) The <i>Adjudicator</i> may</p> <ul style="list-style-type: none"> <li>review and revise any action or inaction of the <i>Client</i> related to the dispute and alter a matter which has been treated as accepted or correct,</li> <li>take the initiative in ascertaining the facts and the law related to the dispute,</li> <li>instruct a Party to provide further information related to the dispute within a stated time and</li> <li>instruct a Party to take any other action which is considered necessary for the <i>Adjudicator</i> to reach a decision and to do so within a stated time.</li> </ul> <p>(4) A communication between a Party and the <i>Adjudicator</i> is communicated to the other Party at the same time.</p> <p>(5) If the <i>Adjudicator's</i> decision includes assessment of additional cost or delay caused to the <i>Contractor</i>, the assessment is made in the same way as a compensation event is assessed.</p>

(6) The *Adjudicator* decides the dispute and informs the Parties of the decision and reasons within four weeks of the referral. This period may be extended by up to two weeks with the consent of the referring Party, or by any period agreed by the Parties.

If the *Adjudicator* does not inform the Parties of the decision within the time allowed, either Party may act as if the *Adjudicator* has resigned.

(7) Unless and until the *Adjudicator* has informed the Parties of the decision, the Parties proceed as if the matter disputed was not disputed.

(8) The *Adjudicator's* decision is binding on the Parties unless and until revised by the *tribunal* and is enforceable as a matter of contractual obligation between the Parties and not as an arbitral award. The *Adjudicator's* decision is final and binding if neither Party has notified the other within the times required by the contract that it intends to refer the matter to the *tribunal*.

## The *tribunal*

93.4 A Party may refer a dispute to the *tribunal* if

- the Party is dissatisfied with the *Adjudicator's* decision or
- the *Adjudicator* did not inform the Parties of a decision within the time allowed and a new adjudicator has not been chosen,

except that neither Party may refer a dispute to the *tribunal* unless they have notified the other Party of their intention to do so not more than four weeks after

- the *Adjudicator* notifies the Parties of the decision, or, if the *Adjudicator* did not inform the Parties of the decision within the time allowed,
- the end of the time allowed for the *Adjudicator's* decision.



IF THE UNITED KINGDOM HOUSING GRANTS, CONSTRUCTION AND REGENERATION ACT 1996 AS AMENDED BY THE LOCAL DEMOCRACY, ECONOMIC DEVELOPMENT AND CONSTRUCTION ACT 2009 (THE ACT) APPLIES TO THE CONTRACT, THE FOLLOWING ADDITIONAL CONDITIONS APPLY.

Definitions	<p>1.1 (1) In this clause, time periods stated in days exclude Christmas Day, Good Friday and bank holidays.</p> <p>(2) Each <i>assessment day</i> is a payment due date. If there is a termination, the payment due date is thirteen weeks after the notice of termination.</p> <p>(3) The final date for payment is three weeks after the payment due date.</p>
Assessing the amount due	<p>1.2 If the <i>Contractor</i> makes an application for payment before a payment due date, the application is the notice of payment specifying the sum that the <i>Contractor</i> considers to be due at the payment due date (the notified sum). The <i>Contractor's</i> application states the basis on which the amount is calculated and includes details of the calculation.</p> <p>1.3 If the <i>Contractor</i> does not make an application for payment before a payment due date, the notified sum is zero or, if an amount is to be paid to the <i>Client</i>, the amount which the <i>Client</i> considers is to be paid. The <i>Client</i> notifies the <i>Contractor</i> of the notified sum.</p> <p>1.4 The following replaces clause 50.5</p> <p>If a Party intends to pay less than the notified sum, it notifies the other Party of its assessment of the amount due not later than seven days (the prescribed period) before the final date for payment. The notification states the basis on which the amount due is calculated and includes details of the calculation. A Party pays the notified sum unless it has notified its intention to pay less than the notified sum.</p>
Compensation event	<p>1.5 If the <i>Contractor</i> exercises its right under the Act to suspend performance, it is a compensation event.</p>
The adjudication	<p>1.6 The following replaces clause 93.3(1).</p> <p>A Party may issue to the other Party a notice of its intention to refer a dispute to adjudication at any time. The Party refers the dispute to the <i>Adjudicator</i> within seven days of the notice.</p> <p>1.7 The <i>Adjudicator</i> may in the decision allocate the <i>Adjudicator's</i> fees and expenses between the Parties.</p> <p>1.8 The <i>Adjudicator</i> may, within five days of giving the decision to the Parties, correct the decision to remove a clerical or typographical error arising by accident or omission.</p> <p>1.9 If the <i>Adjudicator's</i> decision changes an amount notified as due, payment of the sum decided by the <i>Adjudicator</i> is due not later than seven days from the date of the decision or the final date for payment of the notified amount, whichever is the later.</p>



# Index

1st Section: Index by page numbers – prefixed ‘p’.

2nd Section: Index by clause numbers. (Option clauses indicated by their letters, main clause heads by bold numbers). Terms in *italics* are identified in Contract Data, and defined terms have Capital Initial Letters.

- acceptance
  - Client's* p5
  - compensation events 62.2–3
  - Contractor's* communication 14.4
  - Contractor's* design 20.2
  - Defects **43**, 60.1(1)
  - quotations 63.10
- access
  - Client's* **22**
  - to site **16**
  - and use of site 60.1(2)
- actions **10**, 14.5
- Acts, Housing Grants, Construction and Regeneration (1996) **1.1–9**
- adjudication **1.6–9**, **93.3**
- Adjudicator* **93.2**, 93.3(1–2)
  - decisions 1.7–9, 93.3(5–8), 93.4
  - dispute resolution 93.1
  - independent 93.2(1)
  - tribunal* and 93.3(1), 93.3(8)
- Adjudicator nominating body* 93.2(2)
- agreement, Parties/Party 12.3–4
- ambiguities 14.3, 63.8
- amount due
  - adjudication 1.9
  - assessing **1.2–4**, **50**, 51.1, 92.3–4
  - correction of assessment 50.5
  - payment 51.1
  - on termination 90.4, 92.1–4
- assessment
  - Adjudicator's* decision 93.3(5)
  - amount due **1.2–4**, **50**, 51.1, 92.3–4
  - changed Prices 62.1
  - compensation events 60.1(8), 60.1(10), 60.2, 62.4–5, **63**
  - Defect(s) correction cost 44.1
  - interest 51.2
- assessment day* 1.1(2), 50.1, 50.3–5, 50.7, 51.1, 90.4
- authority, *Client's* **14**
- bodily injury 81.1
- breach of statutory duty 80.1
- calculations, Fee 11.2(8)
- certificate(s)/certification
  - Completion Date 30.3
  - termination 83.3
  - see also Defects Certificate
- change(s) of Prices due to compensation events 62.1, 63.1–3, 63.9
- civil commotion 80.1
- civil war 80.1
- claims
  - Client's* liabilities 80.1
  - Contractor's* liabilities 81.1
- Client*
  - Acceptance form p5
  - access for **22**
- access/use of site 16.1, 60.1(2)
- adjudication 93.3(3)
- assessment day* 50.1, 50.4–5
- authority **14**
- communication from *Contractor* 60.1(6–7)
- compensation events 63.3, 63.5, 63.10
- Completion Date decision 30.3
- Completion forecast 30.2
- Contract Date forms p2–3
- Contractor's* design 20.2
- correcting mistakes in Price List 60.1(12)
- Corrupt Acts 11.2(3)
- cost assessment 44.1
- decision changes 60.1(7)
- Defect(s) acceptance/non-correction 43.1
- Defect(s) correction 11.2(1)
- Defects notified 11.2(5), 41.1–2, 42.1, 42.3
- delegation **14**
- early warning 15.1–2
- insurance cover 83.1
- liabilities **80**, 82.4
- not working within Scope conditions 60.1(5)
- notifying compensation events 61.1–4
- objects of value or historical interest 70.1
- as Party 11.2(9)
- payments from *Contractor* 51.1
- payments to *Contractor* 1.3, 82.2
- Price List p6
- programme submission 31.1, 50.8
- quotations for compensation events 62.2–5
- recovery of costs 82.1–2
- removal of person 21.3
- reply to communications 13.2
- requirements for p8
- Scope changes 60.1(1)
- Scope statement p7
- services and other things provided by p9, 16.2
- starting/stopping work 30.4
- stopping/not starting work 60.1(4)
- termination 90.3–7, 91.1, 92.1–4
- tests and inspections 40.1
- co-operation and trust 10.2
- communications **13**
  - address to which sent 13.1
  - Adjudicator* 93.3(4)
  - Client's* changed decision 60.1(7)
  - period for reply* 60.1(6)
- compensation
  - Client's* liabilities 80.1
  - Contractor's* liabilities 81.1
- compensation events **1.5**, **60–3**
  - assessing 60.1(8), 60.1(10), 60.2, 62.4–5, **63**
  - early warning not required 15.1
  - notifying **61**, 62.2, 62.5
  - quotations 61.2, **62**, 62.1–2, 63.10
- competitively tendered rates 11.2(6)
- completed work
  - in accordance with the Scope 11.2(1)
  - necessary work to fulfil contract 11.2(14)
  - stopped by compensation event 60.1(11)
  - termination 91.1, 92.2

## Completion 30

- amount due assessment 50.6–7
- correcting Defects after 42.2
- definition 11.2(1)
- early warning of possible delay 15.1
- forecasts 92.3
- intended use of *works* p9
- loss or damage after 80.1
- starting date and 30.1–2

## Completion Date (completion date)

- certification 30.3
- Client's* decision 30.3
- and compensation events 60.1(11), 61.3, 62.1, 63.8
- completed work 90.5
- definition 11.2(2)
- delay damages 50.6
- delay to 63.6
- quotation for earlier 43.1
- starting date and 30.1–2
- weather conditions 60.1(9)

## conditions of contract

- communications 13.2
- compensation events and 62.2, 63.10
- form of terms identified 11.1
- interpretation and the law 12.3
- liabilities 82.4
- termination 90.1

## consumables 11.2(6)

## Contract Data/contract data

- Client's* p2–3
- Contractor's* p4
- Defined Cost calculation 63.4
- form of terms identified 11.1
- forms p2–4
- interest calculation 51.2

## Contractor

- acceptance of communication/work 14.4
- access 16.1, 22.1
- access and use of *site* 16.1, 60.1(2)
- amount due assessment 1.2–3, 50.1–8
- assessment of compensation events 63.3, 63.5, 63.8, 63.10
- Client's* authority 14.1–2
- Client's* delegation 14.5
- communication to *Client* 60.1(7)
- compensation events 1.5, 60.1(11)
- completed work 11.2(1)
- constraints p8
- Contract Data form p4
- Corrupt Act(s) and 17.1–3
- Defect(s) acceptance/non-correction 43.1
- Defect(s) correction 42.1–2
- Defect(s) not corrected 11.2(5)
- early warning 15.1–2
- Equipment 11.2(7)
- fault 62.2
- information provided by p7
- insurance 83.2–3
- liabilities 80.1, 81, 82.4
- notification of compensation events 61.1–4
- obligations 90.1
- Offer form p5
- as Party to contract 11.2(9)
- payment application 50.2–4
- payments from 11.2(6), 51.1, 82.1–2
- payments to p6
- period for reply* 13.2, 60.1(6)
- physical conditions 60.1(8), 60.2
- Plant and Materials 80.1
- programme submission 31.1
- Provide the Works p8, 11.2(6), 11.2(15)
- quotations for compensation events 62.1–2, 62.4–5
- responsibilities 20–2
- Scope interpretation p7
- searching (for Defects) 41.1–2

## site Information p10

- starting/stopping work 30.1–4
- subcontracted work 21.1–3
- termination 90.3–6, 91.1, 92.1
- tests and inspections 40.1
- title to objects and materials within *site* 70.1–2
- uncorrected Defects 44.1
- weather conditions 60.1(9)

## Contractor's design 20.2

## Contractor's employees

- insurance 81.1
- on *site* 11.2(6)

## correcting

- Adjudicator's* decision 1.8
- amount due 50.5
- assumptions about compensation events 60.1(10), 61.3, 62.1, 62.5
- Defects 11.2(1), 40.1, 42, 44.1
- earlier payment 51.2
- mistakes in Price List 14.3, 60.1(12)

## Corrupt Act(s) 11.2(3), 17, 90.6

## costs

- additional costs 93.3(5)
- of components 11.2(6)
- Defect(s) correction 44.1
- liability 80.1, 81.1
- Plant and Materials 92.1
- recovery of 82
- reduction 82.3
- risk allowances 63.7

## damage(s)

- delay 50.6
- liability 80.1, 82.4

## death insurance 81.1

## decision(s)

- Adjudicator* 1.7–9, 93.3(5–8), 93.4
- and compensation events 60.1(7)

## default(s), Contractor's 90.3

## defect correction period 42.2–3, 44.1

## Defect(s)

- accepting 43, 60.1(1)
- correcting 11.2(1), 40.1, 42, 44.1
- correction after Completion 42.2
- definition 11.2(4)
- notifying 11.2(1), 11.2(5), 41, 42.1, 42.3
- searching (for) 41
- statement that there are none 11.2(5)
- and tests/inspections 40.1
- uncorrected 44

## Defects Certificate

- assessment day* 50.1, 50.7
- and compensation events 61.4
- correcting Defects 42.3
- definition 11.2(5)
- insurance 83.3
- loss or damage before issue 80.1

## defects date

- Contractor* not correcting 11.2(5)
- correcting Defects 42.3
- searching/notifying Defects 41.1–2

## Defined Cost

- and compensation events 63.2, 63.4, 63.7
- definition(s) 11.2(6)
- and Fee calculation 11.2(8)

## defined terms 1.1, 11

## Delay/delay

- assessment 93.3(5)
- Completion 15.1
- Completion Date 63.6, 90.5

- damages 50.6
- interest payment 51.2
- delegation, *Client's* **14**
- delivery, Plant and Materials to *site* 11.2(6), 92.1
- demolition 70.2
- design
  - fault in 80.1
  - of *works* 14.4
- discounts, deduction from prices 63.4
- dispute resolution 1.6, **90–4**
- Dispute Resolution Service Contract 93.2(1)
- early warning **15**
- Equipment
  - Contractor's* 21.2
  - definition 11.2(7)
  - "free issue" p9
  - left on *site* 11.2(6)
  - removal of 91.1
  - subcontract supply 17.3
- excavation materials 70.2
- experienced contractor
  - and compensation events 60.1(11), 60.2
  - and physical conditions on *site* 60.1(8)
  - and termination 90.5
- fault of *Client* or his design 80.1
- fault of *Contractor* 62.2
- Fee
  - Adjudicator's* 1.7
  - calculation(s) 11.2(8)
  - compensation event effects 63.2
  - definition 11.2(8)
- fee percentage* 11.2(8)
- final payment
  - adjudication 1.9
  - amount due assessment 1.4
  - termination 92.4
- forecasts 30.2, 62.1, 62.5, 63.2, 63.6, 90.5, 92.2–3
- "free issue" Plant, Materials and Equipment p9
- health and safety 90.3
- historical-interest objects found within *site* 70.1
- Housing Grants, Construction and Regeneration Act (1996) **1.1–9**
- identified terms **11**
- inconsistencies 14.3, 63.8
- information
  - on programme p9
  - publicly available 60.2
  - in the Scope p7, 11.2(15)
  - see also *site* Information
- injury insurance 81.1
- inspection(s) **40**
- instruction(s)
  - Client's* authority 14.1–3
  - compensation events resulting 63.8
  - correction of mistakes in Price List 60.1(12)
  - Scope 11.2(15), 80.1
  - stopping/not starting work 30.4, 60.1(4)
  - to *Contractor* 90.4
- insurance **80–3**
- insurance cover **83**
- Insurance Table 83.2
- insurrection 80.1
- intention to pay less 1.4
- interest on late payment 51.2
- interpretation
  - and the law **12**
  - of Scope p7
- late payment(s) 51.2
- law
  - dispute resolution 93.3(3)
  - interpretation **12**
  - limitation of liability 82.4
  - tax(es) 51.3
- legal rights, interference with 80.1
- liability **80–3**
  - Adjudicator* 93.2(3)
  - Contractor's* 14.4
  - limitation 82.4
- limitation of liability 82.4
- loss or damage liability 80.1, 81.1
- lump sum(s) 63.3
- materials within *site* **70**
- military power 80.1
- mistake(s), Price List 14.3, 60.1(12)
- negligence 80.1
- nominating body*, *Adjudicator* 93.2(2)
- notification
  - adjudication 1.6, 1.9, 93.3(1)
  - Adjudicator's* decision 93.4
  - amount due assessment 1.2–4
  - assessment of compensation event 63.10
  - communication of 13.1
  - compensation events 60.1(10), **61**, 62.2, 62.5
  - Defects 11.2(1), 11.2(5), **41**, 42.1, 42.3, 44.1
  - delegation by *Client* 14.5
  - early warning 15.1–2
  - termination 50.1, 90.1, 90.3
- objects and materials within *site* **70**
- objects of value or historical interest 70.1
- Offer, *Contractor's* p5
- open market
  - Defined Cost 63.4
  - Equipment 11.2(6)
- Parties/Party
  - actions 10.1–2
  - Adjudicator nominating body* 93.2(2)
  - Adjudicator's* communications 93.3(4)
  - Adjudicator's* decision 93.3(6–8)
  - agreement 12.3–4
  - amount due assessment 1.4
  - assessment day* 50.1
  - assumptions made for compensation events 60.1(10)
  - recovery of costs 82.3
  - referral to *Adjudicator* 1.6, 93.3(1–2), 93.3(6)
  - tax law 51.3
  - termination 90.1–2
  - tribunal* referral 93.4
  - see also *Client*; *Contractor*
- payment(s) **50–1**
  - Client's* liabilities 80.1
  - Contractor* 1.2–3, p6, 11.2(6), 50.2–4, 81.1
  - intention to pay less 1.4
  - late 51.2



notified amounts 1.9  
 Plant and Materials 11.2(6)  
 recovery of 82.1–2  
 on termination 1.1(2–3), **92**  
 People Rates 11.2(6), 11.2(10), 63.5  
*people rates* 11.2(10)  
*percentage for adjustment* 11.2(6)  
 performance impairment, *works* 15.1  
 performance suspension 1.5  
*period for reply* 13.2, 60.1(6)  
 persons/people  
   removal of 21.3  
   subcontracting **21**  
 physical conditions of *site* 60.1(8), 60.2  
 Plant and Materials  
   Contractor's payment 11.2(6)  
   costs 92.1  
   definition 11.2(11)  
   "free issue" p9  
   loss of or damage to 80.1  
   storage 22.1  
   subcontract supply 17.3  
 Price List  
   assessing compensation events 63.1, 63.9  
   form p6  
   mistake(s) in 14.3, 60.1(12)  
   Prices definition 11.2(13)  
 Price for Work Done to Date 11.2(12), 50.3, 50.7–8  
 Prices/prices/prices  
   changes to 62.1, 63.1–3, 63.9  
   and compensation events 61.3, 63.8  
   deductions from 63.4  
   definitions 11.2(13)  
   reduction 43.1  
 proceedings, liability 80.1, 81.1  
 programme **31**  
   requirements for p9  
   submission 50.8  
 proposal(s)  
   Defect(s) acceptance/non-correction 43.1  
   early warning matters 15.2  
 Provide the Works **20**  
   Contractor constraints p8  
   Contractor's liabilities 81.1  
   Contractor's obligation 50.1, 90.1  
   Contractor's responsibilities 14.4, **20**, 21.1  
   definition 11.2(14)  
   and Equipment 11.2(7)  
   loss or damage from 80.1  
 publicly available information 60.2  
*published list of Equipment* 11.2(6)  
  
 quality management **40–4**  
 quantity of work, Contractor's payments p6  
 quotations  
   for compensation events 61.2, **62**, 62.1–2, 63.10  
   reduced prices 43.1  
  
 radioactive contamination 80.1  
 rates  
   in assessing compensation events 63.1, 63.4  
   Equipment on *site* 11.2(6)  
   interest 51.2  
   People Rates 11.2(6), 63.5  
   Prices 11.2(13)  
   work multiplied by quantity p6

rebates, deduction from prices 63.4  
 rebellion 80.1  
 recovery of costs **82**  
 reduced costs 82.3  
 reduced Prices 43.1  
 referral, *Adjudicator* 1.6, 93.1, 93.3(1–2), 93.3(6)  
 removing  
   Contractor's person 21.3  
   Equipment 91.1  
 reply to communications 13.2  
   *see also period for reply*  
 resignation of *Adjudicator* 93.2(2)  
 responsibilities, Contractor's 14.4, **20–2**  
 retention 50.3, 50.7–8  
 revolution 80.1  
 riots 80.1  
 risk allowances 63.7  
 risks p7  
  
 safety *see* health and safety  
 Scope  
   amount due assessment 50.8  
   Client not working within conditions 60.1(5)  
   Client's authority 14.2  
   compensation events 60.1(1), 63.8  
   completed work 11.2(1)  
   Defect(s) acceptance/non-correction 43.1  
   definition 11.2(15)  
   excavation/demolition materials 70.2  
   fault in design 80.1  
   forms p7–9  
   programme 31.1  
   Provide the Works 11.2(7), 20.1–2  
   removing work from 30.4  
   services provision 16.2  
   tests and inspections 40.1  
 searching for Defects **41**  
 services  
   contract requirements 11.2(14)  
   form p9  
   provision of **16**  
 Short Contract form p1  
 site  
   access to **16**  
   access and use of 60.1(2)  
   Contractor's employees on 11.2(6)  
   Equipment removal 91.1  
   historical-interest/valuable objects found 70.1  
   interpretation and the law 12.2  
   objects and materials within **70**  
   physical conditions 60.1(8), 60.2  
   Plant and Materials on 92.1  
   use or occupation of 80.1  
   valuable objects found within 70.1  
   visual inspection 60.2  
   weather conditions 60.1(9)  
 Site Information  
   compensation events 60.2  
   definition 11.2(16)  
   form p10  
 specifications p8  
 starting date  
   assessment day 50.1  
   Completion and 30.1–2  
   dispute resolution 93.2(1)  
   insurance 83.3  
   weather conditions 60.1(9)

- start(ing) work **30**, 90.4
- stopping work 30.4, 60.1(4), 60.1(11), 90.4
- storage, Plant and Materials 22.1
- strikes 80.1
- subcontract supply 17.3
- subcontracting
  - Contractor's work* 11.2(6)
  - and people **21**
- Subcontractor
  - Corrupt Act(s) 17.2, 90.6
  - employees 21.2
- submission(s)
  - Contractor's payment* 50.3–4
  - forecasts of Completion Date 30.2
  - programme p9, 31.1, 50.8
  - quotations for compensation events 61.2, 62.1–2, 62.4
  - quotations for reduced Prices 43.1
- suppliers 17.2, 90.6
- suspension of performance 1.5
- taxes
  - payment 51.3
  - recovery 63.4
- tenderer
  - Defined Cost 63.4
  - Price List p6
- termination **90–4**
  - certification of 83.3
  - Contractor's obligation* 50.1
  - payment on 1.1(2–3), **92**
  - procedures **91**
- tests/testing **40**
- time **30–1**, 63.7
- time allowed
  - Adjudicator's decision* 93.4
  - quotations for compensation events 62.3–4
- time periods, Housing Grants, Construction and Regeneration Act (1996) 1.1(1)
- timescales, quotations for compensation events 62.2
- timings, Provide the Works p8
- title **70**
  - Total of the Prices (total of the Prices) 15.1
- transport 11.2(6)
- tribunal* 93.3(1), 93.3(8), **93.4**
- trust and co-operation 10.2
- uncorrected Defects **44**
- United Kingdom Housing Grants, Construction and Regeneration Act (1996) as amended by the Local Democracy, Economic Development and Construction Act 2009 **1.1–9**
- usurped power 80.1
- valuable objects found within *site* 70.1
- visual inspection of *site* 60.2
- war 80.1
- weather conditions 60.1(9)
- works
  - compensation events 60.1(11)
  - Defects part of 11.2(4)
  - design 14.4
  - intended use of p9
  - liabilities/insurance 80.1, 81.1
  - loss of or damage to 80.1
  - performance impairment 15.1
  - specification/description 11.2(15)
  - termination of 90.5, 91.1, 92.2
  - work necessary to complete 11.2(14)